30% Design based on Option B Replacement of the Aquatics Facility January 2020 Red Lodge Montana

i.e. #Y170066

	1.0. π 1	170000					
Dem	nolish the existing Pool, Reconfigure new						
	with teaching area and zero entry, new						
1 1.	tion system, exterior pool heater, deck						
	ipment and minor bathhouse remodeling						
_	uding a new family change room.						
	pilization, Bonds, Insurance	1	LS	@	\$110,000.00	= 9	\$ 110,000.00
	nolition*		LS	@	\$ 90,000.00		90,000.00
	v concrete pool tank		LS	@	\$455,000.00	_	
	pool coating		LS	@	\$ 28,000.00		
	v stainless steel gutter system		LS	@	\$185,000.00		
6 Mair	n drains	1	LS	@	\$ 10,000.00	= 3	
7 New	pool piping	1	LS	@	\$ 14,000.00		14,000.00
8 Wall	I sumps for future tower water slide	1	LS	@	\$ 8,500.00	= 9	8,500.00
	/ filter/pump/controls	1	LS	@	\$ 64,000.00	= 3	64,000.00
10 Che	mical feed/disinfection systems	1	LS	@	\$ 12,500.00	= 9	12,500.00
11 Poo	I heater (Outdoor)	1	LS	@	\$ 29,000.00	= 3	29,000.00
	crete ribbon slab		LS	@	\$ 8,500.00		
13 Con	crete deck/deck drains	1	LS	@	\$ 62,000.00	= 3	62,000.00
	ctrical work bathhouse and equipment	1	LS	@	\$ 22,000.00	_	22,000.00
14 roon							,
15 Fend	· ·	1	LS	@	\$ 25,000.00		25,000.00
-	work/utilities	1	LS	@	\$ 12,000.00	=	12,000.00
	nily Change room and minor equipment nemodeling	1	LS	@	\$ 75,000.00	= 9	75,000.00
	k equipment allowance	1	LS	@	\$ 31,000.00	_ -	31,000.00
	aining wall		LS	@	\$ 7,500.00	_	
-	ting allowance		LS	@	\$ 4,500.00		4,500.00
20 1000	and anowariou				ATED COST *		1,253,500.00
					Contingency		
	TOTAL E		TED	CO	NSTRUCTION		1,378,800.00
	-				30% Design		
	Final design (Aquatics,M/E, A		Architectural and Geotechnical)				94,000.00
	Construction Administration				55,000.00		
	Building /DPHHS Fee		/DPHHS Fees	= \$	12,200.00		
	Legal/Administration/bond fees						15,500.00
	TOTAL ESTIMATED PROJECT COSTS AFTER 30% DESIGN					= \$	1,600,500.00

^{*} the tipping fee at landfill not included

^{**} The unit prices reflected in this document represent the Engineer's opinion actual construction bid unit pricing may vary from the costs stated herein.